## PROJECT SCHEDULE UPDATE

## **OXNARD AIRPORT**

CONNECTOR TAXIWAYS A, B, C, D, & E RECONSTRUCTION PROJECT

Due to forecasted precipitation and cold weather concerns, the Connector Taxiway A, B, C, D, & E Reconstruction Project has been postponed. The project is now expected to begin on April 3, 2023 with an anticipated completion date of July 21, 2023.

Oxnard Airport will remain open for normal daily operations utilizing Runway 7-25. Reconstruction of Taxiways A, B, C, D, and E will be phased to occur overnight during the hours of 2200 to 0600, with Runway 7-25 closed each night to facilitate construction activities, and Runway 7-25 and various taxiways will reopen each morning to allow for daily operations. Please refer to the table below for more information about the planned closures for Taxiway A, B, C, D, and E.

The reconstruction of Connector Taxiways A, B, C, D, and E will include the removal of the existing pavement section and the full depth construction of the new pavement section, including subgrade stabilization to improve pavement longevity. This project will also consist of the construction of taxiway shoulders, installation of underdrain and storm drain infrastructure, improvements to electrical infrastructure, the relocation of the FAA power line, and application of pavement markings. The relocation of the FAA power line will take place during the nightly construction activities and will not require any additional taxiway closures. The taxiway naming convention will also be updated with this project, from Taxiways A, B, C, D, E, and F to Taxiways A1, A2, A3, A4, A5, and A respectively.

utilizing hased to ay 7-25 daily about

COUNTY VENTURA
Department of Airports

	TAXIWAY A	TAXIWAY E	TAXIWAY B, C, & D	RUNWAY 7-25
Estimated Date of Closure	APRIL 9, 2023	MAY 3, 2023	MAY 28, 2023	APRIL 5 & 6, 2023 (NIGHTS ONLY)
Estimated Duration of Closure	24 CALENDAR DAYS	25 CALENDAR DAYS	35 CALENDAR DAYS	86 CALENDAR NIGHTS (2200 TO 0600)

